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NPIC/P&DS/D/6-13k2
2 May 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Status of the Briefing Print Enlarger (BPE)

1. Procurement of the Briefing Print Enlarger for NPIC.

PAR 243 is a new project designation for the prototype phase of

the Briefing Print Enlarger. We expect to receilve the sal and
specifications within the next two weeks from thei | 25X1
In the meantimeJ |has stated that they are working on 25X1

the long-range phases of the Briefing Print Enlarger prototype on a
priority basis.

2. Procurement of Seven Additional Prototype Models for the Intelligence
Community Through the Medium of COPE.

Several agencies have requested that NPIC purchase seven additional
prototype models of the Briefing Print Enlarger. The four agencies
concerned are the Naval Reconnaissance Technical Support Center (NRTSC),
Navy Bureau of Weapons, the DIA, and USAF Systems Command (AFSC). These
agencies are most anxious to commit FY 1966 funds toward these prototype
models. They have been informed of the procedure for joint procurement and
development of the Briefing Print Enlarger and are now in the process of
transferring their funds to the Director of NPIC who will in turn assign
the funds to OSA, provided this me:hgd_gf_hﬁzdling the contract is approved.

Each model will cost approximately er unit. On this basis 25X1
DIA will transfer approximately fto NPIC; Bureau of Weapons will  25X1
tranfer approximately NRTSC will transfer approximately | |ggx1

and AFSC will transfer approx1méteLy[::::::::] The balance of the funds  25X1
in the case of the Bureau of Weapons and NRTSC will come from funds already
held by NPIC. The orders now stand at the following:

NPIC -~ one model;

Bureau of Weapons - two models;

DIA and NRTSC - one model each; and
AFSC - three models;

for a total of seven models.

3. Method of Procurement.

It has been recommended by and by the Development BranfhX1
that the models be purchased through a special contract already held with
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| |at 0SA. A memorandum has been prepared to be forwarded

to OSA. In a conversation with | he

stated that[::::::::::]shop would not be able to get permission to

fabricate the seven models in question through the ususal overt channels.

it is necessary that security of the covert component involved at | |
be protected by avoiding open channels of contracting.

When the Contracting Officer at OSA receives the funding data from
NPIC for contracting the seven prototype models, he will send a message
of authorization to to commence fabrication of the seven
prototype models. o : ' '
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